

## Strikes Worksheet – High Rise Construction Delay Rationale for each home

This sheet is intended as a tool to assist in noting necessary facts and rationale for delays that may occur due to strikes.

1. **Stage of construction of the home at start of strike(s)**

- no work started
- site preparation
- excavation
- underground structure (forming)
- structure is above grade (forming)
- rough-in plumbing
- forming (floor: \_\_\_\_\_)
- windows (floor: \_\_\_\_\_)
- finishing (drywall, flooring, trim)
- other \_\_\_\_\_

2. **Trades on strike? (Please list all)**

---

---

---

---

3. **Strikes start:** \_\_\_\_\_ day of \_\_\_\_\_, 2019.    **Strike Period:** \_\_\_\_ days  
**Strikes end:** \_\_\_\_\_ day of \_\_\_\_\_, 2019.

4. **Remobilization Period**

What factors, if any, will cause further delay?

- Continued job action after end of strike?
- Trades backed up? Scheduling availability requires re-work.
- Supply chains affected?
- Strike related vandalism?
- Governmental inspections backlogged – setback?
- Time of year/season?
- Other?

In each case: If “yes”, who is involved? how long? how do you know? [attach explanations, notes]

5. **Evidence**

Make sure you have written evidence of facts and rationale, including: Statements/Releases from trusted industry sources (e.g., ORSA); written contemporaneous notes, emails from vendor staff, professionals, advisors.